

# World Class Commissioning Flash Report - Board Summary- March 2009

## Activities – February/March

**Phase One** Project plan closed down with outstanding actions carried forward to Phase Two which will identify areas for further development to enhance evidence of competency at each level.

Report from Strategic Health Authority on World Class commissioning Assurance rates BEN PCT as Green on all three areas of the assurance.

- Strategy
- Finance
- Board

**The PCT also rated number one in the HSJ league table following collation of national reports.**

### **Work stream 1-Review of Organisational Design**

- Clinical leadership development programme in development.
- OD plan progress against actions reviewed.

### **Work stream 2- Self-assessment achieving the floor**

- Investment/disinvestment group established, in process of collating areas of investment for 2009/2010 into single report for further scrutiny.
- PRIME work stream communication continues through lunch box seminar.
- Communication to staff and public on status following assurance has been undertaken through website, Cascade and Your Guide.
- Meeting with planning group (Practice Based commissioning)

### **Work stream 3 -Vital Signs**

- Draft Operating plans sent to Strategic Health Authority for comment, additional reports requested following submission of the Strategic Plan in stages of completion.

### **Work stream 4- Identification and improvement in Critical areas**

- Review of PBC undertaken and fed back to Professional Executive committee.
- PCT new Brand (NHS Birmingham East & North) approved and will be in circulation for the start of April.
- Procurement Strategy presented to Board.
- Negotiation Strategy complete.

### **Work stream 5 - Development Needs**

- Global innovators research continues, meeting with West Midlands Ambulance Service to look at use of mobile technology equipment.

### **Work stream 6 -Supply Chain Mngt/Strategic partnering**

- Knowledge sharing event taking place (18.03.09)with Bristol PCT to establish best practice in service procurement and market stimulation.

## Activities – April

**Phase Two** Project plan presented to director's for review. This includes phase one actions carried forward, OD actions and competency action plan.

### **Work stream 1 -Review of Organisational Design**

- Feedback on progress of clinical leadership development.

### **Work stream 2- Self-assessment achieving the floor**

- Following panel report further actions to engage staff, stakeholder and the public in understanding PCT progress in developing World Class Commissioning.
- investment areas signed off by Investment/Disinvestment Group.

### **Work stream 3 -Vital Signs**

- Sign off of Operating Plan by Board

### **Work stream 4- Improvement in Critical areas**

- Meeting with all localities (Practice Based Commissioning reinvigoration)
- Branding of PCT logo in circulation and use.

### **Work stream 5 - Development Needs**

- Global Innovators research feedback to World class commissioning Programme Board.

### **Work stream 6 -Supply Chain/Strategic partnering**

- Feedback from learning event with Bristol.