

### Activities – Last month

- Procurement for partners to support OD and Reducing Health Inequalities- Shortlisting complete, interview dates set.
- Assurance Framework information released by DH
- LONU programme finalised
- Procurement Strategy for 08/09 submitted to SHA
- Operational Plan revised and submitted to SHA
- Review of Fitness for Purpose action plan underway
- Project plan for WCC Programme Board updated
- Review of use of NHS III tools underway
- Pilot Map of Medicine work underway
- LHE Vision and Plan submitted to SHA for review
- Work to develop planned, unplanned care system underway
- Extension of InSight system to include emergency data progressing
- Work on standard contract for all contracts commenced
- Plan agreed for the development of Social Enterprise with the Young Foundation

### Activities – Next Month

- Procurement complete / programmes underway
- LONU programme complete
- Plan for assurance framework and assessment in place
- Development long term procurement strategy
- Review of NHS III complete
- Contract developed to be used across all providers
- Updates on all innovation projects
- Detailed review of project plan

### Issues & Risks

- Communication and engagement of all staff
- Capacity